WG

Lower WILLAMETTE GROUP

June 8, 2007

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
811 SW 6" Avenue, 3rd Floor

Portland, OR 97204

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2007

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2007

e Triggered by rainfall events, stormwater composite sample collection occurred on May 3rd (19 of
the 23 stations sampled for analysis), and stormwater grab sample collection occurred on May
20th (7 of 10 target stations sampled for analysis).

e The retrieval of the in-water sediment traps following the 2" quarter deployment period (Feb-
May) was initiated on April 30 and completed on May 2. The field crew located all 15 of the
sediment traps that were deployed over the second quarter. Of those 15, 3 had insufficient
volume to merit collection and were photographed and re-deployed. Five samples had
insufficient volume to fill all sample jars but were determined at the analytical labs to have
enough volume to conduct all analyses. The sediment trap at Willbridge Terminal was missing at
the end of the first quarter and could not be replaced for the 2" Quarter. It was re-deployed for
the 3" Quarter at a revised location approved by EPA in the downstream portion of Willbridge
Terminal on May 2.

Deliverables Approved by EPA

None

Deliverables Submitted to EPA

e May 4, 2007: Round 3B Field Sampling Plan: Sediment Sampling and Benthic Toxicity Testing
e May 7, 2007: Round 3 Sturgeon Field Sampling Report

e May 21, 2007: Round 3A September 2006 Low-flow Event and November 2006 Stormwater
Runoff Event Surface Water Data Report

e May 25, 2007: Draft Round 3B Surface and Core Sediment FSP Preliminary Technical
Memorandum

e May 25, 2007: Draft Upriver and Multnomah Channel Sediment Evaluation and FSP Technical
Memorandum
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

As noted above, a final Comprehensive Round 2 Report errata sheet was provided to EPA.

May 31, 2007: A final Comprehensive Round 2 Report errata sheet was placed in the Errata

folder on the EPA Portal on May 31, 2007. This errata sheet largely contained corrections to
table, figure, and map call outs in the report that were noted in post-production review of the

document.

May 31, 2007: At EPA’s request, regression equations that were used to derive the shellfish

consumption iPRGs in the Round 2 Report for chemicals that were not evaluated with the food
web model were provided to EPA and placed under the Round 2 Report Errata tab on the EPA

Portal in a folder labeled “BSAF Equations”.

The LWG and EPA reached agreement on Round 3 Sturgeon tissue samples analyses and the sturgeon

samples were shipped to analytical laboratory on May 31, 2007.

The weather turned unseasonably warm and dry in May and the LWG/EPA stormwater technical group is

assessing the samples collected to date and evaluating options for completing the sampling program
defined in that the FSP as fully as possible. A consensus on a technical approach to complete the
sampling program is expected in June.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The following chemical analysis results were received and validated in May 2007:

Round 2 Benthic Tissue — Mussels
Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task May Complete Completed
2007
AXys Dioxins 7 0 100 0
Axys Pesticides 7 0 100 0
AXys PCB congeners 7 0 100 0
AXys Lipids 7 0 100 0
CAS Metals 7 0 100 100
CAS Butyltins 7 0 100 100
CAS SVOC 7 0 100 100
CAS PAH-SIM 7 0 100 100
CAS Phthalate esters 7 0 100 100
Round 3 Benthic Tissue - Lamprey
Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed
2007
AXys Dioxins 9 9 100 0
AXys Pesticides 9 9 100 0
AXys PCB congeners 9 9 100 0
AXxys Lipids 9 0 0 0
CAS Metals 8 0 100 0
CAS Butyltins 1 0 100 0
1C07-14
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CAS SVOC 5 0 100 0
CAS PAH-SIM 7 0 100 0
Round 3A Stormwater Outfalls (March 2007 Storm Event)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task May Complete Completed

2007
CAS Conventionals 12 0 100 8
CAS Metals 12 0 100 8
Metals

CAS dissolved 12 0 100 8

CAS Pesticides 3 0 100 67

CAS Herbicides 7 0 100 14

CAS PAH-SIM 12 0 100 8

CAS Phthalate esters 4 0 100 0

Vista PCB congeners 8 1 100 88

Round 3A Stormwater Outfalls (April 2007 Storm Event I)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task May Complete Completed

2007
CAS Conventionals 22 22 100 0
CAS Metals 22 22 100 0
Metals

CAS dissolved 2 2 100 0

CAS Herbicides 16 16 100 0

CAS PAH-SIM 22 22 100 0

CAS Phthalate esters 9 9 100 0

Vista PCB congeners 19 19 100 0

Round 3A Stormwater Outfalls (April 2007 Storm Event I1)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task May Complete Completed

2007
CAS Conventionals 14 14 100 0
CAS Metals 14 14 100 0
Metals

CAS dissolved 14 14 100 0

CAS Herbicides 9 9 100 0

CAS PAH-SIM 14 14 100 0

CAS Phthalate esters 6 6 100 0

Vista PCB congeners 14 14 100 0
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Round 3A Stormwater Outfalls (April 2007 Storm Event I11)

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed

2007

CAS Conventionals 13 13 100 0

CAS Metals 10 10 100 0

CAS Pesticides 1 1 100 0

CAS Herbicides 7 7 100 0

CAS PAH-SIM 10 10 100 0

CAS Phthalate esters 7 7 100 0

Vista PCB congeners 11 11 100 0

Round 3A Stormwater Outfalls (May 2007 Storm Event I)

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed

2007
CAS Conventionals 20 0 0 0
CAS Metals 20 0 0 0
Metals

CAS dissolved 20 0 0 0

CAS Pesticides 3 0 0 0

CAS Herbicides 13 0 0 0

CAS PAH-SIM 8 0 0 0

CAS Phthalate esters 5 0 0 0

Vista PCB congeners 13 0 0 0

Round 3A Stormwater Outfalls (May 2007 Storm Event I1) - Grab Samples

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed

2007

CAS Conventionals 8 0 0 0

CAS SvVOoC 13 0 0 0

CAS Herbicides 14 0 0 0

CAS PAH-SIM 15 0 0 0

Vista PCB congeners 15 0 0 0

Round 3 Surface Water (2007 High Flow Event)

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed

2007

Axys Dioxins 44 24 100 18

AXys Pesticides 52 32 100 15

AXys PCB congeners 80 57 81 10

Axys PAH-SIM 44 24 100 80

CAS Conventionals 42 0 100 100

CAS Metals 42 0 100 100

Metals
CAS dissolved 42 0 100 100
IC07-14
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CAS Butyltins 42 0 100 100
CAS Pesticides 14 0 100 100
CAS SvOoC 42 0 100 100
CAS Herbicides 42 0 100 100
CAS PAH-SIM 42 0 100 100
CAS Phthalate esters 42 0 100 100
Round 3 Sediment Trap (Deployed in River) Event |
Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed
2007
CAS Conventionals 14 0 100 100
CAS Metals 14 0 100 100
CAS Butyltins 14 0 100 100
CAS TPH 14 0 100 100
CAS VOC 14 0 100 100
CAS Dioxins 14 0 100 100
CAS Pesticides 14 0 100 100
CAS PCBs 14 0 100 100
CAS SvVOC 14 0 100 100
CAS Herbicides 14 0 100 100
CAS PAH-SIM 14 0 100 100
Vista PCB congeners 14 0 100 100
Round 3 Sediment Trap (Deployed in River) Event 11
Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed
2007
CAS Conventionals 12 0 0 0
CAS Metals 12 0 0 0
CAS Butyltins 12 0 0 0
CAS TPH 12 0 0 0
CAS VOC 12 0 0 0
CAS Dioxins 12 0 0 0
CAS Pesticides 12 0 0 0
CAS PCBs 12 0 0 0
CAS SvVOoC 12 0 0 0
CAS Herbicides 12 0 0 0
CAS PAH-SIM 12 0 0 0
Vista PCB congeners 12 0 0 0
IC07-14
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Round 3A Upstream/Downstream Sediments

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task May Complete Completed

2007

CAS Conventionals 115 0 100 100
CAS Metals 116 0 100 100
CAS TPH 116 0 100 100
CAS VOC 119 0 100 100
CAS Dioxins 79 0 100 100
CAS Pesticides 116 0 100 100
CAS PCBs 116 0 100 100
CAS SVOC 116 0 100 100
CAS PAH-SIM 116 0 100 100
Texas A&M  Radioisotopes 111 0 0 0

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is planned for June, July, August, and September 2007 includes the
following:

e June 2007: Complete or terminate Round 3 Stormwater Sampling Program

e June 2007: FSP Addendum for Round 3 Lamprey Toxicity Testing

e June 2007: Revised Hydrodynamic Modeling Sedflume Data Use Technical Memorandum
e June 2007: Draft Erosion Area Core FSP Technical Memorandum

e July 2007: Draft Fate and Transport Modeling Report

e July 2007: Round 3A Sediment Trap Sampling Quarter 2 Field Report

e July/August 2007: Final Round 3B FSP(s) for Round 3B Sediment Sampling

o July/August 2007: Draft additional Round 3B FSPs that emerge from on-going Round 3B data
needs discussions between the LWG and EPA

e August 2007: Retrieve in-water sediment traps at the end of the 3" Quarter, sample sediments,
and re-deploy

e August 2007: Round 3A Sediment Upstream/Downstream Data Report

e August 2007: Round 3A 2007 High Flow Surface Water Data Report

e August 2007: Identify Round 3 Data Needs based on Fate & Transport Modeling results
e September 2007: Stormwater Field Sampling Report

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on several milestones and documents that have been
submitted to EPA as required by the ASOC; these and other documents and milestones are listed in
Table 1. The LWG requests document/milestone approvals to verify that the terms of the ASOC are
being met and issues are resolved to maintain progress on the RI/FS.
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If you have any questions, please give me a call at (360) 705-3534.

Sincerely,

=  FZ=__

Gene C. Revelas
RI/FS Coordinator

Copies:

IC07-14

Jim Anderson, ODEQ (email only)

Dick Pedersen, ODEQ (email only)

Rick Kepler, ODFW (email only)

Ted Buerger, USFWS (email only)

Rob Neely, NOAA (email only)

Ben Shorr, NOAA (email only)

Preston Sleeger, DOI (email only)

Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Jeff Baker, Confederated Tribes of Grand Ronde (email only)

Tom Downey, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

Erin Madden, Nez Perce Tribe (email only)

Valerie Lee, Environment International (email only)

Sheila Fleming, Ridolfi (email only)

LWG Repository
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Site Model Update Site Summaries

Submittal Status/ EPA Comments
Deliverable! Deadline? Comments Target Date

Round 1
Conceptual Site Model Update 9/17/2004 | Submitted; EPA

comments received

1/13/2005
Revised Conceptual Site Model 10/10/2005 | Summaries EPA comments not
Update Site Summaries submitted anticipated

10/10/2005 for

Gasco, Triangle

Park, ExxonMobil,

Marcom, Arkema,

Gunderson, & Foss

Brix
Remaining Revised Conceptual 2/28/2007 | Summaries for 4/30/2007

Rhone-Poulenc and
Siltronic submitted
on 2/28/2007.

Conceptual Site Model Update -
Remaining Upland Site Summaries

First batch: 3/8/2005

First batch
submitted on
3/8/2005

First batch: 5/8/2005

Second batch:

Second batch

Second batch:

3/8/2005 submitted on 5/8/2005
3/8/2005

Third batch: Third batch Third batch:

4/26/2005 submitted on 6/27/2005
4/26/2005

Fourth batch:
4/26/2005

Fourth batch
submitted on
4/26/2005

Fourth batch:
6/27/2005

Fifth batch: 5/31/2005

Fifth batch
submitted on
5/31/2005

Fifth batch: 8/1/2005

Sixth batch: 5/31/2005

Sixth batch
submitted on
5/31/2005

Sixth batch: 8/1/2005

Seventh batch:

Seventh batch

Seventh batch:

9/1/2005 submitted on 10/31/2005
9/2/2005

Last batch: 2/28/2007 | Last batch Last batch:
submitted 4/30/2007
2/28/2007
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date
Round 2 Biota
Revised Round 2 QAPP Addendum 11/23/2005 | Submitted 12/8/2005
6: Sampling of Benthic 11/23/2005;
Invertebrate Tissue approved with
conditions on
12/6/2005; a final
QAPP addendum is
required
Final Round 2 QAPP Addendum 6: TBD | On 2/9/2006, the
Sampling of Benthic Invertebrate LWG submitted a
Tissue response to EPA's
comments on the
11/23/2005 version
of the QAPP
addendum. The
LWG has not heard
back from EPA on
that response. The
LWG believes that
a final QAPP in not
required.
Hydro/Sed Modeling
Phase 2 Recalibration Results: 12/8/2006 | Submitted 2/6/2006
Hydrodynamic Sedimentation 12/8/2006: EPA
Modeling for the Lower comments received
Willamette River 4/3/2007
Revised Sedflume Data Use June 2007
Technical Memorandum
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted
Pathway Assessment Sampling and 4/22/2005; EPA
Analysis Plan comments received
6/3/2005
Round 2 Groundwater Pathway TBD | _This response to

Assessment Sampling and Analysis
Plan - Response to EPA Comments

comments is on

hold pending
resolution of

ongoing TZW
framework
discussions with
EPA related to

Round 3 data gap
identification.

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Deliverable?

Submittal
Deadline?

Status/
Comments

EPA Comments
Target Date

Revised Round 2 Groundwater
Pathway Assessment Sampling and
Analysis Plan (including Appendix
A - Site Summaries and Appendix
B - Pilot Study Data Report)

1BD

Revision of the

Round 2 GWPA
SAP is on hold
pending resolution
of ongoing TZW
framework
discussions with
EPA related to

Round 3 data gap
identification.

Round 2 FSP for Sampling of
Shoreline Seeps at Human Use
Beaches

4/29/2005

Submitted
4/29/2005; EPA
comments received
6/10/2005

Revised Round 2 FSP for Sampling

of Shoreline Seeps at Human Use
Beaches

1BD

The only seep

determined to pose

a potentially
complete exposure
pathway is

discharge from
Outfall 22B. The

existing data from
Outfall 22B include
the upland COls
and meet the data
quality

requirements for
risk evaluation

(Category 1/QA2).
Based on the Round

2 Report
evaluations, no

additional seep data
are needed.

Therefore, this FSP
is no longer needed.

Revised Round 2 Groundwater
Pathway Assessment SAP
Attachment 2: Transition Zone
Water FSP

3/27/2006

Redline version
submitted
3/27/2006; final to
be submitted
following approval
or comments from
EPA

4/28/2006

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date

Revised Round 2 Groundwater 10/7/2005 | Submitted

Pathway Assessment SAP 10/7/2005:

Attachment 3: Supplement to Conditional

QAPP Addendum 3 approval of
proposed changes to
the QAPP
addendum received
from EPA on
9/30/2005.

Dioxin Analysis Attachment to the TBD | EPA's 10/13/2005

Supplement to QAPP Addendum 3 conditional
approval of the
QAPP Addendum 3
Supplement
required dioxin
analysis of TZW
samples at RPAC,
the LWG has
collected and
analyzed the dioxin
TZW samples.

Revised Transition-Zone Water 3/27/2006 | Submitted

FSP Addendum 1 3/27/2006

Sampling Plans for ExxonMobil,

Siltronic, Gasco, and Arkema

Revised Transition-Zone Water 3/27/2006 | Submitted

FSP Addendum 2 3/27/2006

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

EPA’s proposed
fate and transport
modeling approach
will provide the
needed evaluation
on monitored
natural recovery
(MNR). We
propose that model
be used to identify
any further MNR
data gaps and
evaluations once it
is up and running.

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Deliverable?

Submittal
Deadline?

Status/
Comments

EPA Comments
Target Date

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA
comments received
3/18/2005. On
6/10/2005, EPA
directed the LWG
to submit the final
TRV Selection TM
with the PRE.

Second Revision Preliminary
Risk Evaluation Approach TM

1/7/2005

Submitted; EPA
comments received
3/4/2005. On
6/10/2005, EPA
directed the LWG
to submit the final
PRE approach TM
with the PRE.

Comprehensive ERA Approach
T™

6/27/2004

Submitted; EPA
comments received
10/1/2004

Revised Comprehensive ERA
Approach TM

TBD

In a 1/11/2006
meeting with EPA,
the LWG proposed
deleting this
deliverable. The
LWG has not heard
back from EPA on
this proposal.

Process for Derivation of PRGs
™

1/20/2005

Submitted; EPA
comments received
6/30/2006; a
revised tech memo
is not required.

3/21/2005

Response to EPA Comments on
Process for Derivation of PRGs
™

9/1/2006

Submitted 9/1/2006

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Deliverable?

Submittal
Deadline?

Status/
Comments

EPA Comments
Target Date

Draft Approach to Determining
Background for the Portland
Harbor Superfund Site

3/3/2006

Submitted
3/3/2006; EPA
comments received
6/5/2006; revised
tech memo
required.

5/2/2006

Revised Approach to Determining
Background for the Portland
Harbor Superfund Site

7/20/2006

LWG response to
EPA comments was
submitted on
7/14/2006. Further
discussion with
EPA is required
before the tech
memo can be
revised.

Process for Delineating the Extent
of Contamination Upstream and
Downstream of the ISA

The approach for
Delineating the
Extent of
Contamination
Upstream and
Downstream of the
ISA will be
provided in the
Comprehensive
Round 2 Report

COPC Selection Interim
Deliverable

~1/23/2006

Ina 1/11/2006
meeting with EPA,
the LWG proposed
deleting this
deliverable. The
LWG has not heard
back from EPA on
this proposal.

Ecological Risk Assessment

Ecological Preliminary Risk
Evaluation (PRE)

9/9/2005

Submitted

9/9/2005; EPA
comments received
4/28/2006, a revised
PRE is not required

11/8/2005

Bioassay Data Report

4/15/2005

Submitted 4/8/2005

6/7/2005; EPA
comments not
anticipated

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date
Round 2 Benthic Assessment 3/17/2006 | Submitted 5/16/2006
Interpretation Report 3/17/2006; EPA
comments received
7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 1/3/2006
Evaluating Trophic Trace and the 11/4/2005; EPA
Arnot and Gobas Models for comments received
Application to the Portland Harbor 3/10/2006
Superfund Site
Response to EPA comments on 4/21/2006 | Submitted
Food Web Modeling Report: 4/21/2006
Evaluating Trophic Trace and the
Arnot and Gobas Models for
Application to the Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 7/9/2006; delay in
Screening Levels 5/25/2006; directive | receipt of EPA
EPA comments comments or
received 9/15/2006, | approval of this
and a correction to | submittal will impact
the xylene AWQC | the project schedule
on 9/27/06.
Additional revisions
were submitted on
10/13/2006.
Feasibility Study
2003 Sediment Stake Results 4/16/2004 | Submitted EPA comments not
Report anticipated
Draft Disposal Site Inventory 7/12/2004 | Submitted 9/10/2004; project
Preliminary Screening Report schedule not yet
impacted by lack of
comments on this
submittal
Facility Siting Re-Screen Report TBD, Work Plan In a 2/8/2006
submittal deadline is meeting, EPA

3/14/2005

stated that it agreed
to delete this
deliverable.

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date
Literature Survey of Treatability 6/x/2007 | The LWG proposes

Studies

to submit this
deliverable in June
2007.

General Field/Data/RI Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity

Round 2 Surface Sediment Field 1/4/2005 | Submitted 3/7/2005; EPA
Sampling Report comments not
anticipated
Round 2A Subsurface Sediment 1/10/2005 | Submitted 3/11/2005; EPA
Field Sampling Report comments not
anticipated
Round 2A Event 1 Surface Water 1/31/2005 | Submitted 4/1/2005; EPA
Field Sampling Report comments not
anticipated
Round 2A Winter 2005 Surface 5/16/2005 | Submitted 7/15/2005; EPA
Water Field Sampling Report comments not
anticipated
Round 2A Summer 2005 Surface 9/19/2005 | Submitted 11/19/2005; EPA
Water Field Sampling Report comments not
anticipated
Round 2 Subyearling Chinook 7/18/2005 | Submitted 9/16/2005; EPA
Tissue Collection Field Sampling 7/18/2005 comments not
Report anticipated
Round 2 Multiplate Tissue Field 11/23/2005 | Submitted 1/13/2006; EPA
Sampling Report 11/23/2005 comments not
anticipated
Draft Round 2 Sediment Site 7/15/2005 | Submitted 9/13/2005; EPA
Characterization Summary Report 7/15/2005 comments not
anticipated
Draft Round 2 Surface Water Data 10/17/2005 | Submitted 12/16/2005; EPA
Report for November 2004 and 10/17/2005 comments not

March 2005 Sampling Events

anticipated

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date
Round 2B Subsurface Sediment 12/28/2005 | Submitted 2/24/2006; EPA
Field Sampling Report 12/29/2005 comments not
anticipated
Round 2 Transition Zone Water 1/31/2006 | Submitted 4/3/2006; EPA
Field Sampling Report 1/31/2006 comments not
anticipated
Round 2 Benthic Invertebrate Field 2/20/2006 | Submitted 4/21/2006; EPA
Sampling Report 2/20/2006 comments not
anticipated
Round 2 Surface Water Site 4/24/2006 | Submitted 6/23/2006
Characterization Summary Report 4/24/2006
Round 2 Juvenile Chinook Tissue 3/31/2006 | Submitted 5/29/2006; EPA
Data Report 3/31/2006 comments not
anticipated
Round 2A Surface Sediment PCB 4/10/2006 | Submitted 6/9/2006; EPA
Congeners Data Report 4/10/2006 comments not
anticipated
Round 2A Archived Subsurface 5/5/2006 | Submitted 5/8/2006 | 7/7/2006; EPA
Sediment Data Report comments not
anticipated
Round 2B Subsurface Sediment 5/22/2006 | Submitted 7/21/2006; EPA
Data Report 5/22/2006 comments not
anticipated
Round 2 Multiplate Invertebrate 6/12/2006 | Submitted 8/11/2006; EPA
Tissue Data Report 6/12/2006 comments not
anticipated
Round 2 Hydrodynamic/Sediment 6/19/2006 | Submitted 10/2/2006; EPA
Transport Modeling Data 6/19/2007 comments not
Collection Field Sampling Report anticipated
Round 2 Benthic Tissue and 9/6/2006 | Submitted 9/6/2006 | 11/6/2006; EPA

Sediment Data Report

comments not
anticipated

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date

Round 2 Transition Zone Water 8/7/2006 | Submitted 8/7/2006 11/6/2006

Site Characterization Summary

Report

Comprehensive Round 2 Site 2/21/2007 | Submitted 4/23/2007

Characterization Summary and 2/21/2007

Data Gaps Analysis Report

Round 3

SURFACE WATER

Round 3 January 2006 High-flow 3/22/2006 | Submitted 5/22/2006; EPA

Event Surface Water Field 3/27/2006 comments not

Sampling Report anticipated

Round 3 January 2006 Surface 10/23/2006 | Submitted 12/22/2006; EPA

Water Sampling Event Data Report 10/23/2006 comments not
anticipated

Round 3A September 2006 Low- 12/8/2006 | Submitted 2/6/2007; EPA

flow Event Surface Water 12/8/2006 comments not

Sampling Field Sampling Report anticipated

Round 3A November 2006 1/15/2007 | Submitted 3/16/2007; EPA

Stormwater Runoff Event Surface 1/15/2007 comments not

Water Sampling Field Sampling anticipated

Report

Round 3A 2007 High Flow Surface 5/9/2007 | Submitted 04/30/07 | TBD; EPA

Water Field Sampling Report comments not
anticipated

Round 3A Surface Water Data 5/21/2007 | Submitted TBD; EPA

Report for September 2006 Low- 5/21/2007 comments not

flow Event add November 2006 anticipated

Stormwater Runoff Event

IC07-14
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date
Round 3A 2007 High Flow Surface TBD TBD; EPA
Water Data Report comments not
anticipated
BIOTA
Revised FSP: Round 3 Sampling 12/22/2006 | Submitted 1/22/2007
for Pre-Breeding White Sturgeon 12/22/2006;
(Acipenser transmontanus) Tissue approved by EPA
with conditions on
2/15/2007
Round 3 Lamprey Ammocoete 12/15/2006 | Submitted 2/16/2007; EPA
Tissue Collection Field Sampling 12/15/2006 comments not
Report anticipated
Round 3 Sturgeon Field Sampling 5/7/2007 | Submitted 05/07/07 | TBD; EPA
Report comments not
anticipated
Round 3 Lamprey Ammocoete 4/6/07 | Submitted 04/06/07 6/8/2007
Phase 1 Toxicty Testing Data
Report (and comment responses)
Round 3 Lamprey Ammocoete TBD TBD TBD
Tissue Testing Data Report
Round 2 Mussels Data Report TBD TBD TBD
Round 3 Sturgeon Data Report TBD TBD TBD
STORMWATER
Round 3A Field Sampling Plan: 2/7/2007 | Submitted
Stormwater Sampling 2/7/2007; approved
by EPA on
2/15/2007 with
comments.
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Data Report

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date
Round 2 QAPP Addendum 8: 2/7/2007 | Submitted 2/7/2007;
Round 3A Stormwater Sampling approved by EPA on
2/15/2007 with
comments.

Stormwater Field Sampling Report TBD
Stormwater Site Characterization TBD
Summary Report
SEDIMENT
Stromwater Loading Estimate B
Methods Report
Round 3A Sediment Upstream / 4/9/2007 | Submitted 04/09/07 | TBD; EPA
Downstream Field Sampling comments not
Report anticipated
Round 3B Field Sampling Plan: Submitted 5/4/2007 | TBD;
Sediment Sampling and Benthic
Toxicity Testing
Upriver and Multnomah Channel Submitted 5/25/2007 | TBD;
Sediment Evaluation and Field
Sampling PlanTechnical Approach
Draft Round 3B Surface and Core Submitted 5/25/2007 | TBD;
Sediment FSP_Preliminary
Technical Memorandum
Round 3A Sediment Upstream / 8/6/2007 TBD; EPA
Downstream Data Report comments not

anticipated
Round 3A Sediment Radioisotope TBD

IC07-14

Page 19




WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal Status/ EPA Comments
Deliverable’ Deadline? Comments Target Date

SEDIMENT TRAP (IN-RIVER)

Round 3A Sediment Trap Sampling 4/1/2007 | Submitted 04/16/07 | TBD; EPA

Quarter 1 Field Report comments not
anticipated

Round 3A Sediment Trap Sampling 7/3/2007 TBD; EPA

Quarter 2 Field Report comments not
anticipated

Round 3A Sediment Trap Sampling TBD

Quarter 3 Field Report

Round 3A Sediment Trap Sampling TBD

Quarter 4 Field Report

Sediment Trap Data Report TBD

FATE & TRANSPORT

Fate & Transport Modeling July 2007 | Joint LWG/EPA

Report Modeling Team

Effort; LWG
Drafting Report

Cultural Resources

Draft Cultural Resource Survey 12/16/2005 | Submitted 2/14/2006; EPA

Report 12/16/2005 comments not time-
critical at this point
in the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.
Deliverables approved more than two months ago will be deleted from next month's progress report.
Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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